

File No. HPD(M)-12/25/2021-O/o, CE(M)-HPD-O/O CHIEF ENGINEER(MONITORING), HPD

Halalpan

GOVERNMENT OF ARUNACHAL PRADESH
DEPARTMENT OF HYDRO POWER DEVELOPMENT (MONITORING)
3RD FLOOR, JAL VIDYUT BHAWAN:: ITANAGAR

No. HPD(M)-12/25/2021-O/o CE(M)HPD /1844-846 Date 5/9/22

To

M/s Halalpan Hydro Project Ltd.
201, A Wing, Fortune 2000, C-3, G Block, Bharat Nagar
Bandra Kurla Complex Bandra (East)
Mumbai-400051

Sub:- Halalpan SHP - Extension of time req.

Ref: - HHPPL/182/22 dtd. 25.08.2022

Dear Sir,

It is to inform that you have still 8 months' time to complete the project as per MoA. Considering your requests for time extension beyond this for comfort of your bankers, Government of Arunachal Pradesh has considered to grant extension of time for completion of the project for 1 (one) year beyond 30/04/2023 on the following conditions:

1. Extension is subject to the condition that the progress of action taken by you shall be reviewed after one year
2. The original commissioning scheduled of the project shall be adhered strictly as per the MoA.
3. The extension of times shall be without prejudice to the right of the State Government to invoke the provisions under the penalty Clause of the MoA, for any delay attributable to the developer in implementation of the project in terms of MoA.

Yours sincerely,

Signed by Pekhi Nabum

Date: 05-09-2022 08:35:22

(Pekhi Nabum Reason: Approved
Under Secretary (Hydro

Engineering Pvt.Ltd.
& Distributors

Amount
293802
3224
6000
6000

1/2/21

1/2/21

File No.HPD(M)-12/25/2021-O/o, CE(M)-HPD-O/O CHIEF ENGINEER(MONITORING), HPD

Power)
Govt. of Arunachal Pradesh
Itanagar

No. HPD(M)-12/25/2021-O/o CE(M)HPD

Date

Copy to:

1. The chief engineer (Monitoring), Dept. of Hydro Power development, Itanagar for information please
2. M/s P K Hospitality Services Pvt. Ltd. & M/s Regent Power Ltd Consortium, 142 Garuda House, Upper Govind Nagar , Malad (E), Mumbai-400097 for information please

(Pekhi Nabam)

Under Secretary (Hydro
Power)

Govt. of Arunachal Pradesh

Itanaga

d/c